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PROJECT OVERVIEW 
 
The overall goal of this research is to improve the performance of slurry seal and micro-
surfacing systems through the development of a rational mix design procedure, guidelines, and 
specifications. 
 
Phase I of the project has two major components: 1) the first consists of a literature review and 
a survey of industry/agencies using slurry and micro-surfacing systems, 2) the second deals 
with the development of a detailed work plan for Phases II and III.  
 
In Phase II, the project team will evaluate existing and potential new test methods, evaluate 
successful constructability indicators, conduct ruggedness tests on recommended equipment 
and procedures, and prepare a report that summarizes all the activities undertaken under the 
task. 
 
In Phase III, the project team will develop guidelines and specifications, a training program, and 
provide expertise and oversight in the construction of pilot projects intended to validate the 
recommended design procedures and guidelines.  All activities of the study will be documented 
in a Final Report. 
 
NOTE:  New information for the current month is notated by double-lines to the left of text, 
tables, or figures. 
 
PHASE I—LITERATURE SEARCH AND WORK PLAN DEVELOPMENT 
 
Task 1   Literature Review and Industry Survey—Completed 
The literature review process is completed with all sources of information on the design and use 
of micro-surfacing and slurry seals reviewed and summarized in Chapter 2 of the Phase I 
Report.  The three survey questionnaires were included in the August 2003 monthly report and 
the results were summarized in the Phase I Report. 
 
Task 2 Work Plans for Phases II and III—Completed  
The Phase II Work Plan was included in Chapter 3 of the Phase I Report.  The Phase III Work 
Plan was included in Chapter 4 of the Phase I Report.   
  
All activities of Phase I are completed. The results are included in the Phase I Interim Report 
that was submitted to CALTRANS in March 2004. 
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PHASE II—MIX DESIGN PROCEDURE DEVELOPMENT 
 
Tasks 3 & 4—Evaluation of Potential Test Methods & Successful Constructability 
Indicators 
 
All testing equipment has been acquired and is available in the CEL laboratory. The team is 
performing calibration and fine-tuning of the test systems before the actual test program begins.  
 
The team determined that, for the mixing test, motor measurement alone is not accurate and a 
force transducer is needed for more accurate measurement of the torque. The force transducer 
has been ordered and is expected in February. 
 
The Principal Investigator will visit the CEL laboratory in Oakland California mid-February. It is 
anticipated that all equipment will be up and running at that time and the team will start the 
mixture characterization tests of Task 3. 
 
The matrix of tests to be performed in Task 3 is being reviewed by the team; a range of 
conditions will be used in the test program: 
 

• Humidity: High and Low 
• Temperature: 10, 25 and 30°C (50, 77 and 86°F) 
• Cure time: 30, 60, 90 Minutes; 12 and 24 Hours 
• Soak time: 1hour; 1,3,6 and 9 Days 

 
Tentatively, five mixes are planned for inclusion in the test program.  Four will be made of 
aggregates and binders known to perform well in slurry systems, and one will be made of 
materials for which the performance is unknown.  The five mixes are: 
 

• Mix 1 Ralumac + Table Mountain Aggregate (supplied by Koch) 
• Mix 2 Ralumac + Lopke Gravel Aggregate (Koch formulation for emulsion) 
• Mix 3 VSS PMCQS-1h + Table Mountain Aggregate 
• Mix 4 Vestal PM CQS -1h + Lopke Gravel Aggregate 
• Mix 5 Unknown 

 
Testing of the Table Mountain and Lopke Gravel Aggregates is complete. Tests included sieve 
analysis, sand equivalent, Los Angeles abrasion, and sodium sulfate soundness testing.  The 
results were noted in previous progress reports.  The aggregates have been forwarded to Valley 
Slurry Seal and Koch Materials for the formulation of the emulsions. 
 
The sodium sulfate testing had been re-done because an old solution was used for the initial 
testing and there is some concern that the results might not be valid.  The results were included 
in Attachment A of the August 2004 progress report. 
 
The standard suite of ISSA mix design tests was performed on both mixtures to establish 
“benchmarks” before progressing to the new and modified test procedures.  The results were 
included in Appendix A of the November 2004 progress report. 
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Task 5—Ruggedness Tests of Recommended Equipment and Procedures 
 
In comparison with the testing in Tasks 3 and 4, the tests of Task 5 will be performed at a single 
set of temperature, humidity, and cure time conditions.  “Standard” conditions were chosen by 
the team (e.g., 50 percent humidity, 25°C temperature).  Slight variations in these parameters 
will be allowed to evaluate the ruggedness of the test procedures. The team is currently 
reviewing the test factorials proposed in the Phase II Work Plan. 
 
Task 6—Phase II Report 
 
No Activity 
 
 
PHASE III— PILOT PROJECTS AND IMPLEMENTATION 
 
Task   7—Development of Guidelines and Specifications 
 
A list of references that contain guidelines and specifications has been drafted and is noted 
below: 
 

• ISSA A105 Guidelines for Slurry—Available 
• ISSA A143 Guidelines for Micro-Surfacing—Available 
• TTI Report 1289-2F Use of Micro-Surfacing in Highway Pavements—Available. 

Report contains: 
ο Methods and Materials Specifications 
ο Quality Control and Assurance Tests  (including field cohesion and vane shear 

tests) 
ο Quality Control Guidelines (including materials acceptance tests and mixture 

design verification) 
ο A Checklist 
ο Usage Guidelines. 

• ISSA Inspector’s Manual—Available  
• Caltrans Maintenance Technical Advisory Guide Final Draft—Available 
• The ISSA Workshop Folder—Available 

 
The guidelines and specifications will be a concise collection, presented in AASHTO format. 
This is one area of Phase III where the team can work at present. At the end of Phase II, the 
document will be appended with findings and recommendations relative to the new tests 
developed in Phase II. 
 
Task 8—Workshop Training Program/Pre-Construction Module 
 
The team agreed that work could commence in several chapters of the Reference Manual to be 
developed under this task.  The Reference Manual will be a comprehensive, textbook-like 
document with background information, explanations, and pertinent information on the design 
and use of slurry systems. 
 



CALTRANS SLURRY/MICRO-SURFACE MIX DESIGN PROCEDURE MONTHLY PROGRESS REPORT   
CONTRACT 65A0151  FUGRO-BRE PROJECT 3139 

Page 4 of 5 

A template for the Reference Manual has been produced and work has begun on the 
development.  A draft outline of the Manual is presented here: 
 

• Chapter 1. Introduction 
o Historical Developments 
o Why Slurry Systems 
o The Future of Slurry Systems 
o Objectives of the Manual 
o Organization of Material 

• Chapter 2. Slurry Systems Review 
o What is Slurry Seal 
o What is Micro-Surfacing 
o Slurry Systems 

• Chapter 3. Project Selection Criteria 
• Chapter 4. Mix Design 

o Mix Design Flowchart 
o Binder Requirements 
o Aggregate Requirements 
o Blending Requirements 
o Test Methods 
o Mix Design Examples 

• Chapter 5. SyRaMiD Specifications 
• Chapter 6. Construction Considerations and Limitations 

o Project Geometry 
o Weather Limitations 

• Chapter 7. Construction Operations 
o Equipment and Calibration Requirements 
o Surface Preparation 
o Workmanship Requirements 
o Stockpile Management 
o Mix Design Verification 
o Troubleshooting 

• Chapter 8. Quality Control 
• References 
• Appendices 

o Test Protocols 
• Glossary 

 
Task 9—Pilot Projects/Procedure Validation 
 
The team is working on the development of guidelines for selecting pilot projects to be used by 
State agencies.  Currently, the proposed pilot project layout contains six different sections: 
 

• A control section placed using the ISSA current procedure. 
• A bare section (do nothing) 
• Improved mix design (using the method developed in Phase II), Replicate 1 
• Another contractor-based control (ISSA design).  
• Another bare section. 
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• Improved mix design (using the method developed in Phase II), Replicate 2 
 
The final version of the Guidance Document was included in Appendix A of the October 2004 
progress report. The document was forwarded to the participant State agencies and other 
agencies interested in participating in the pilot project study. 
 
Task 10—Final Report 
 
No Activity 
 
 
NEXT MONTH’S WORK PLAN 
 
The activities planned for next month are listed below. 
 

• Coordinate with CALTRANS personnel on an as-needed basis. 
• Continue with Phase II and Phase III activities. 
• The Principal Investigator will visit the CEL lab in mid-February. 

 
 
PROBLEMS / RECOMMENDED SOLUTIONS 
 
All problems with the acquisition of the test equipment have been overcome. The team will 
make every effort to expedite the work and follow the initial testing schedule. 
 


